COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/10/2015

ESTIMATE SUMMARY 12:08:48

CONTID: C16259-ALT ESTIMATE NO: 0022 PROG SPEC YR: 2005

PCN: 16259-ALTBID1 COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 363.5 DAYS TIME ALLOW: 442 WORK DAYS

1-70 TOWER TO COLFAX PERCENT TIME: 82.24 ORIG TIME ALLOW: 360 WORKDAYS

PROJECT NO: STAQ704-210 - Steel Alt

1-70 TOWER TO COLFAX (STEEL ALTERNATE)
NAME OF ROAD: 070A

PROJECT COUNTIES: ADAMS, REGION 1

CONTRACTOR:
AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/31/2015 DATE TIME STARTED  10/25/2013
2000 Ames Drive DATE LET 08/15/2013 DATE WORK BEGAN  11/25/2013
DATE AWARDED 09/04/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/26/2013 DATE ACCEPTED
Burnsville co 55306 952-435-7106 DATE NOTICE TO PROCEED 10/25/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  27,604,987.35  PARTICIPATING $  17,060,872.24 1,603,424.88
AWARD PROJECT AMT:  $ 23821,348.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.60% TOTAL EARNINGS 17,060,872.24 1,603,424.88
FUNDS AVAILABLE: $ 10,634,115.11  STOCKPILED MATERIALS 1,506,444.78 -457,030.28
GROSS EARNINGS 18,567,317.02 1,146,394.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -357,320.22 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 18,209,996.80 1,146,394.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 18,209,996.80 1,146,394.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,146,394.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 16259-ALTBID1 ESTIMATE RUN 08/10/2015
PROJECT: STAQ704-210 - Steel Alt ESTIMATE NO: 0022 12:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.750
LS 0.000 0.00
60,000.00000 0.750 45,000.00
0010 202-00001 Removal of Structure 15.000 4.000
EACH 3.000 600.00
200.00000 7.000 1,400.00
0015 202-00010 Removal of Tree 30.000 24.000
EACH 0.000 0.00
500.00000 24.000 12,000.00
0020 202-00035 Removal of Pipe 618.600 345.000
LF 153.000 3,060.00
20.00000 498.000 9,960.00
0025 202-00090 *Removal of Delineator 200.000 173.000
EACH 0.000 0.00
13.00000 173.000 2,249.00
0030 202-00210 *Removal of Concrete Pavement 47,112.000 19,335.820
SY 26,909.920 45,746.86
1.70000 46,245.740 78,617.76
0035 202-00220 *Removal of Asphalt Mat 85,644.000 61,551.800
SY 17,892.440 41,152.61
2.30000 79,444.240 182,721.75
0040 202-00240 *Removal of Asphalt Mat (Planing) 6,623.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0045 202-00250 *Removal of Pavement Marking 18,000.000 8,982.560
SF 0.000 0.00
1.60000 8,982.560 14,372.10
0050 202-00805 *Removal of Overhead Sign Structure 2.000 2.000
EACH 0.000 0.00
4,100.00000 2.000 8,200.00
0055 202-00821 *Removal of Sign Panel 1.000 0.000
EACH 0.000 0.00

40.00000 0.000 0.00
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PCN: 16259-ALTBID1 ESTIMATE RUN 08/10/2015
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0022 12:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00895 *Removal of Impact Attenuator 2.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0065 202-01130 *Removal of Guardrail Type 3 9,000.000 8,508.000
LF 0.000 0.00
4.00000 8,508.000 34,032.00
0070 202-01200 *Removal of Tensioned Cable Barrier 708.500 708.500
LF 0.000 0.00
3.00000 708.500 2,125.50
0075 202-01300 *Removal of End Anchorage 19.000 19.000
EACH 0.000 0.00
150.00000 19.000 2,850.00
0080 202-05150 *Sandblasting 20,000.000 1,638.360
SF 0.000 0.00
0.30000 1,638.360 491.51
0085 203-00060 *Embankment Material (Complete In Place) 104,410.000 83,017.000
CcY 16,297.000 162,970.00
10.00000 99,314.000 993,140.00
0090 203-00100 Muck Excavation 1,000.000 476.200
CcY 0.000 0.00
8.50000 476.200 4,047.70
0095 203-01100 Proof Rolling 35.000 17.000
HOUR 0.000 0.00
192.00000 17.000 3,264.00
0100 203-01500 Blading 500.000 352.500
HOUR 26.000 6,214.00
239.00000 378.500 90,461.50
0105 203-01550 Dozing 500.000 276.000
HOUR 0.000 0.00
235.00000 276.000 64,860.00
0110 203-01597 Potholing 75.000 54.500
HOUR 0.000 0.00
308.00000 54.500 16,786.00
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PROJECT: STAQ704-210 - Steel Alt ESTIMATE NO: 0022 12:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00000 Structure Excavation 3,107.000 0.000
CcYy 0.000 0.00
13.00000 0.000 0.00
0120 208-00002 *Erosion Log (12 Inch) 5,000.000 2,655.000
LF 80.000 640.00
8.00000 2,735.000 21,880.00
0125 208-00004 *Silt Berm 200.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0130 208-00009 *Erosion Log (20 Inch) 4,800.000 1,999.000
LF 1,536.000 13,824.00
9.00000 3,535.000 31,815.00
0135 208-00010 *Erosion Bales 100.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0140  208-00020 *Silt Fence 6,000.000 4,920.500
LF 0.000 0.00
5.00000 4,920.500 24,602.50
0145 208-00035 *Aggregate Bag 4,000.000 1,974.000
LF 0.000 0.00
12.00000 1,974.000 23,688.00
0150 208-00045 Concrete Washout Structure 6.000 3.000
EACH 1.000 2,500.00
2,500.00000 4.000 10,000.00
0155 208-00070 Vehicle Tracking Pad 8.000 4.000
EACH 0.000 0.00
2,300.00000 4.000 9,200.00
0160 208-00103 Removal and Disposal of Sediment (Labor) 400.000 178.500
HOUR 0.000 0.00
45.00000 178.500 8,032.50
0165 208-00105 Removal and Disposal of Sediment (Equipment) 200.000 90.500
HOUR 41.000 5,330.00
130.00000 131.500 17,095.00
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PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0022 12:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 208-00106 Sweeping (Sediment Removal) 750.000 440.000
HOUR 0.000 0.00
125.00000 440.000 55,000.00
0175 208-00107 Removal of Trash 650.000 396.500
HOUR 0.000 0.00
97.00000 396.500 38,460.50
0180 208-00206 Erosion Control Supervisor 750.000 454.000
DAY 25.000 4,000.00
160.00000 479.000 76,640.00
0185 210-00050 Reset Fire Hydrant 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0190 210-00810 *Reset Ground Sign 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0195 210-01130 *Reset Guardrail Type 3 1,338.000 295.000
LF 0.000 0.00
11.00000 295.000 3,245.00
0200 210-01200 *Reset End Anchorage 7.000 2.000
EACH 0.000 0.00
2,300.00000 2.000 4,600.00
0205 210-01710 Reset Valve 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0210 210-04000 Adjust Structure 3.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0215 212-00006 *Seeding (Native) 32.500 3.550
ACRE 0.000 0.00
540.00000 3.550 1,917.00
0220 212-00009 *Seeding (Temporary) 10.000 6.850
ACRE 0.000 0.00
120.00000 6.850 822.00
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PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0022 12:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 212-00032 *Soil Conditioning 32.500 3.990
ACRE 0.000 0.00
2,200.00000 3.990 8,778.00
0230 213-00002 *Mulching (Weed Free Hay) 42.500 2.340
ACRE 0.000 0.00
510.00000 2.340 1,193.40
0235 213-00012 *Spray-on Mulch Blanket 10.000 0.000
ACRE 0.000 0.00
3,100.00000 0.000 0.00
0240 213-00061 *Mulch Tackifier 6,500.000 258.000
LB 0.000 0.00
1.70000 258.000 438.60
0245 213-00150 *Bonded Fiber Matrix 15.000 7.600
ACRE 0.000 0.00
2,500.00000 7.600 19,000.00
0250  214-00220 *Deciduous Tree (2 Inch Caliper) 27.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 40,000.000 15,194.600
Class
SY 0.000 0.00
1.70000 15,194.600 25,830.82
0260 217-00020 *Herbicide Treatment 20.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0265  304-06000 Aggregate Base Course (Class 6) 391.670 312.350
TON 0.000 0.00
30.00000 312.350 9,370.50
0270  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 500.000 428.930
TON 0.000 0.00
191.00000 428.930 81,925.63
0275  403-00800 *Emergency Pothole Repair 100.000 86.880
TON 0.000 0.00
418.00000 86.880 36,315.84
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PCN: 16259-ALTBID1 ESTIMATE RUN 08/10/2015
PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0022 12:08:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 3,746.000 2,905.140
TON 0.000 0.00
66.00000 2,905.140 191,739.24
0285  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,058.870 0.000
TON 0.000 0.00
91.00000 0.000 0.00
0290 411-10255 *Emulsified Asphalt (Slow-Setting) 5,568.000 2,187.000
GAL 0.000 0.00
2.70000 2,187.000 5,904.90
0295  412-00200 *Roller Compacted Concrete Pavement (7 3/4 Inch ) 42,440.600 42,440.600
SY 0.000 0.00
26.30000 42,440.600 1,116,187.78
0300 412-01100 *Concrete Pavement (11 Inch) 114,108.000 56,522.100
SY 0.000 0.00
37.50000 56,522.100 2,119,578.75
0300 MATERIAL ALLOWANCE Dowell Bars 0.000
SY 0.000 0.00
2.32500 0.000 0.00
0300 MATERIAL ALLOWANCE Baskets 0.000
SY 0.000 0.00
3.90000 0.000 0.00
0300 MATERIAL ALLOWANCE Dowels and Tie Bars 63,207.826
SY 0.000 0.00
0.32941 63,207.826 20,821.29
0305 420-00102 Geotextile (Erosion Control) (Class 1) 876.000 290.740
SY 0.000 0.00
6.00000 290.740 1,744.44
0310 503-00048 *Drilled Caisson (48 Inch) 67.500 23.500
LF 0.000 0.00
350.00000 23.500 8,225.00
0315 506-00212 Riprap (12 Inch) 358.000 164.500
CcY 20.500 1,476.00
72.00000 185.000 13,320.00
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PROJECT: STA0704-210 - Steel Alt ESTIMATE NO: 0022 12:08:48
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 603-00001 *Annular Space Grouting 18.400 18.400
CcYy 0.000 0.00
250.00000 18.400 4,600.00
0325 603-00030 *Culvert Lining (30 Inch) 230.000 230.000
LF 0.000 0.00
120.00000 230.000 27,600.00
0330 603-01180 18 Inch Reinforced Concrete Pipe 91.000 80.000
LF 0.000 0.00
230.00000 80.000 18,400.00
0335 603-01600 60 Inch Reinforced Concrete Pipe 893.000 0.000
LF 0.000 0.00
226.00000 0.000 0.00
0340 603-50018 18 Inch Plastic Pipe 410.000 399.000
LF 0.000 0.00
68.00000 399.000 27,132.00
0345  604-00350 Inlet Type C (Special) 4.000 3.000
EACH 0.000 0.00
2,800.00000 3.000 8,400.00
0350  604-00505 Inlet Type D (5 Foot) 2.000 1.000
EACH 1.000 3,200.00
3,200.00000 2.000 6,400.00
0355 604-00506 Inlet Type D (Special) (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,700.00000 1.000 3,700.00
0360 604-00510 Inlet Type D (10 Foot) 1.000 0.000
EACH 1.000 3,700.00
3,700.00000 1.000 3,700.00
0365 604-30010 Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0370 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 12,025.000 4,712.500
LF 0.000 0.00
17.00000 4,712.500 80,112.50
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CAT NO0200 ROADWAY
0375 606-01340 *End Anchorage Type 3D 7.000 2.000
EACH 0.000 0.00
720.00000 2.000 1,440.00
0380 606-01370 *Transition Type 3G 12.000 3.000
EACH 0.000 0.00
1,300.00000 3.000 3,900.00
0385 606-01380 *Transition Type 3H 5.000 0.000
EACH 0.000 0.00
690.00000 0.000 0.00
0390 606-02005 *End Anchorage (Flared) 16.000 5.000
EACH 0.000 0.00
1,500.00000 5.000 7,500.00
0395 606-20013 *Tensioned Cable Barrier (TL-3) 1,000.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0400 606-20014 *Tensioned Cable Barrier (TL-4) 1,000.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0405 606-21010 *End Anchorage (Tensioned Cable Barrier) 4.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0410 607-11525 *Fence (Plastic) 1,500.000 1,280.000
LF 0.000 0.00
5.00000 1,280.000 6,400.00
0415  609-60011 *Curb Type 6 (Section M) 5,500.000 2,623.000
LF 0.000 0.00
9.00000 2,623.000 23,607.00
0420 612-00001 *Delineator (Type I) 160.000 66.000
EACH 0.000 0.00
22.00000 66.000 1,452.00
0425  612-00002 *Delineator (Type II) 15.000 7.000
EACH 0.000 0.00
23.80000 7.000 166.60
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0430 612-00003 *Delineator (Type III) 64.000 16.000
EACH 0.000 0.00
24.00000 16.000 384.00
0435 613-00100 *1 Inch Electrical Conduit 750.000 339.500
LF 0.000 0.00
35.00000 339.500 11,882.50
0440 613-00206 *2 Inch Electrical Conduit (Bored) 160.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0445  613-01200 *2 Inch Electrical Conduit (Plastic) 2,000.000 1,441.000
LF 40.000 680.00
17.00000 1,481.000 25,177.00
0450 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
6,400.00000 0.000 0.00
0455 613-50105 *Lighting Control Center (Pedestal Only) 1.000 0.000
EACH 0.000 0.00
6,100.00000 0.000 0.00
0460 613-50210 *Temporary Lighting Steel Alt 1.000 0.750
LS 0.000 0.00
56,800.00000 0.750 42,600.00
0465 613-72100 *Luminaire High Pressure Sodium (Wall Type) (10 0 Watt) 6.000 0.000
EACH 0.000 0.00
878.00000 0.000 0.00
0470 614-00011 *Sign Panel (Class 1) 10.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0475 614-00013 *Sign Panel (Class ) 280.000 98.000
SF 0.000 0.00
21.00000 98.000 2,058.00
0480 614-01512 *Steel Sign Support (2-Inch Round)(Post) 38.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
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0485 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0490  614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 3.000 1.000
EACH 0.000 0.00
38,000.00000 1.000 38,000.00
0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24" 1.000
EACH 0.000 0.00
32,300.00000 1.000 32,300.00
0490 MATERIAL ALLOWANCE Monotube OH Sign Cantiliver (24" #3 1.000
EACH 0.000 0.00
32,300.00000 1.000 32,300.00
0495 614-80385 *Rumble Strip 21,012.000 9,825.000
LF 0.000 0.00
0.20000 9,825.000 1,965.00
0500 614-85001 *Impact Attenuator 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0505 615-00030 Embankment Protector Type 3 6.000 2.000
EACH 0.000 0.00
1,200.00000 2.000 2,400.00
0510 621-00450 *Detour Pavement 7,699.070 7,699.070
SY 0.000 0.00
31.00000 7,699.070 238,671.17
0515 624-24018 18 Inch Drainage Pipe (Class 4) 53.000 0.000
LF 0.000 0.00
87.00000 0.000 0.00
0520 624-24024 24 Inch Drainage Pipe (Class 4) 48.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0525 624-24036 36 Inch Drainage Pipe (Class 4) 312.000 92.400
LF 120.800 13,529.60
112.00000 213.200 23,878.40
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0530 624-29018 18 Inch Drainage Pipe (Class 9) 18.000 8.400
LF 0.000 0.00
187.00000 8.400 1,570.80
0535 624-29024 24 Inch Drainage Pipe (Class 9) 51.000 51.000
LF 0.000 0.00
90.00000 51.000 4,590.00
0540 624-29036 36 Inch Drainage Pipe (Class 9) 242.000 159.800
LF 82.100 8,210.00
100.00000 241.900 24,190.00
0545 624-30036 36 Inch Drainage Pipe (Class 10) 184.200 90.200
LF 94.000 13,442.00
143.00000 184.200 26,340.60
0550 625-00000 Construction Surveying 1.000 0.634
LS 0.040 7,198.56
179,964.01000 0.674 121,295.74
0555 625-00001 Construction Surveying (Hourly) 350.000 216.000
HOUR 3.000 450.00
150.00000 219.000 32,850.00
0560 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
1,682,000.00000 1.000 1,682,000.00
0565 626-01000 *Public Information Services 1.000 0.500
LS 0.000 0.00
75,000.00000 0.500 37,500.00
0570 627-00005 *Epoxy Pavement Marking 600.000 261.000
GAL 0.000 0.00
195.00000 261.000 50,895.00
0575 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 750.000 425.500
GAL 58.600 1,992.40
34.00000 484.100 16,459.40
0580 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 3,257.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
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0585  630-00000 *Flagging 7,000.000 3,731.500
HOUR 67.500 1,485.00
22.00000 3,799.000 83,578.00
0590 630-00004 *Traffic Control Vehicle 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0595  630-00007 *Traffic Control Inspection 400.000 308.000
DAY 9.000 657.00
73.00000 317.000 23,141.00
0600 630-00012 *Traffic Control Management 420.000 309.000
DAY 22.000 11,220.00
510.00000 331.000 168,810.00
0605 630-80001 *Flashing Beacon (Portable) 23.000 11.500
EACH 0.000 0.00
1,800.00000 11.500 20,700.00
0610 630-80341 *Construction Traffic Sign (Panel Size A) 124.000 62.000
EACH 0.000 0.00
100.00000 62.000 6,200.00
0615 630-80342 *Construction Traffic Sign (Panel Size B) 150.000 60.500
EACH 0.000 0.00
122.00000 60.500 7,381.00
0620 630-80343 *Construction Traffic Sign (Panel Size C) 66.000 30.000
EACH 0.000 0.00
133.00000 30.000 3,990.00
0625 630-80344 *Construction Traffic Sign (Special) 600.000 199.225
SF 0.000 0.00
22.00000 199.225 4,382.95
0630 630-80355 *Portable Message Sign Panel 5.000 2.500
EACH 0.000 0.00
13,000.00000 2.500 32,500.00
0635 630-80358 *Advance Warning Flashing or Sequencing Arrow P 4.000 2.000
Type)
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
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CAT NO0200 ROADWAY
0640 630-80360 *Drum Channelizing Device 500.000 211.500
EACH 0.000 0.00
26.00000 211.500 5,499.00
0645  630-80363 *Drum Channelizing Device (With Light) (Flashin g) 10.000 5.000
EACH 0.000 0.00
41.00000 5.000 205.00
0650 630-80370 *Concrete Barrier (Temporary) 14,856.000 7,428.000
LF 0.000 0.00
47.00000 7,428.000 349,116.00
0655 630-80378 *Glare Screen (Temporary) 508.000 254.000
LF 0.000 0.00
14.00000 254.000 3,556.00
0660 630-80380 *Traffic Cone 600.000 235.500
EACH 0.000 0.00
12.00000 235.500 2,826.00
0665 630-85010 Impact Attenuator (Temporary) 1.000 0.500
EACH 0.000 0.00
20,000.00000 0.500 10,000.00
0670 700-70010 F/A Minor Contract Revisions 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70011 F/A Partnering 3,235.220 3,235.220
FA 0.000 0.00
1.00000 3,235.220 3,235.22
0680 700-70012 F/A Asphalt Pavement Incentive 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0685 700-70013 F/A Concrete Pavement Incentive 39,553.310 -11,824.340
FA 51,377.650 51,377.65
1.00000 39,553.310 39,553.31
0690 700-70016 F/A Fuel Cost Adjustment 0.000 -26,427.190
FA -6,596.240 -6,596.24
1.00000 -33,023.430 -33,023.43
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0695 700-70018 F/A Roadway Smoothness Incentive 80,596.570 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70019 F/A Asphalt Cement Cost Adjustment 5,000.000 -703.990
FA 0.000 0.00
1.00000 -703.990 -703.99
0705 700-70021 F/A On-The-Job Trainee 5,120.000 2,560.000
HOUR 0.000 0.00
1.00000 2,560.000 2,560.00
0710 700-70034 F/A STANDING DRB (DISPUTE REVIEW BOARD) 20,000.000 15,037.500
FA 0.000 0.00
1.00000 15,037.500 15,037.50
0715 700-70042 F/A Railroad Flagging INCLUDE FLAGGING, 700,000.000 436,937.860
INCENTIVE,DISINCENTIVE
FA 35,349.700 35,349.70
1.00000 472,287.560 472,287.56
0720 700-70190 F/A Electric Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70380 F/A Erosion Control 7,500.000 1,617.830
FA 0.000 0.00
1.00000 1,617.830 1,617.83
2000 630-85041 Mobile Attenuator Truck Mounted Attenuator 70.000 46.000
DAY 1.000 550.00
550.00000 47.000 25,850.00
2005 630-80335 Barricade (3 M-A) (Temp) 55.000 24.000
EACH 0.000 0.00
138.89000 24.000 3,333.36
2010 700-70034 F/A Weather Protection Smith and I-70 Cross-Ove rs 20,492.800 20,492.800
FA 0.000 0.00
1.00000 20,492.800 20,492.80
2015 202-05019 Sawing Concrete (Spec) Saw Cut Lower Lift PCCP 2 Inch 34,811.400 34,811.400
Depth
P LF 0.000 0.00
0.58000 34,811.400 20,190.61
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CAT NO0200 ROADWAY
2020 210-00815 Res Sign Panel Reset Overhead Sign Panel 1.000 1.000
EACH 0.000 0.00
2,020.65000 1.000 2,020.65
2025 630-85006 Impact Atten (Sand Fill) (Temp) (SBA)(40 MPH) 1.000 0.500
EACH 0.000 0.00
5,344.85000 0.500 2,672.43
2030 630-85006 Impact Atten (Sand Fill) (Temp) (SBA)(55 MPH) 6.000 1.650
EACH 0.000 0.00
7,669.36000 1.650 12,654.44
2035 900-00006 Added Item (Dollar)/ Reset Guardrail Type 3 16,000.000 11,704.370
DOL 0.000 0.00
1.00000 11,704.370 11,704.37
2040 700-70034 F/A 12 Inch Drain Pipes for Detour Cross-Overs 8,236.770 8,236.770
FA 0.000 0.00
1.00000 8,236.770 8,236.77
2045 603-50012 12 In Plastic Pipe 612.000 612.000
LF 0.000 0.00
18.22294 612.000 11,152.44
2050 900-00021 Added Item (Square Foot)/ SBA Foundation Concre te Pad 672.000 672.000
SF 0.000 0.00
7.39000 672.000 4,966.08
2055  630-00003 Uniformed Traf Ctrl Includes UTC Vehicle 200.000 96.500
HOUR 0.000 0.00
85.00000 96.500 8,202.50
2090 900-00006 Added Item (Dollar)/ C&M Project Delay Costs 79,995.900 53,488.330
DOL 26,507.570 26,507.57
1.00000 79,995.900 79,995.90
2095 412-00000 Furn Conc Pvmt CO 016 17.800 17.800
CcY 0.000 0.00
87.45000 17.800 1,556.61
2100 700-70034 F/A CO 016 / Profile Planing (Asphalt Mat) (Spe cial) 7,682.680 7,682.680
FA 0.000 0.00
1.00000 7,682.680 7,682.68
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CAT NO0200 ROADWAY
2105 700-70013 F/A Conc Pvmt Incentive CO 016 / Concrete Pavem ent 0.000 0.000
Incentive (Bottom Lift)
FA 0.000 0.00
1.00000 0.000 0.00
2125 700-70034 F/A WQ Basin #5 Rework 7,980.430 7,980.430
FA 0.000 0.00
1.00000 7,980.430 7,980.43
2140 700-70034 F/A Embankment Rehab Phase 1 East End 21,502.410 21,502.410
FA 0.000 0.00
1.00000 21,502.410 21,502.41
2145 900-00006 Added Item (Dollar)/ CO 025 / Overweight Vehicl e Price 0.000 -100.000
Reduction (105.18)
DOL 0.000 0.00
1.00000 -100.000 -100.00
2150 206-00000 Str Excav 510.700 510.700
CcY 0.000 0.00
13.00000 510.700 6,639.10
2155 206-00200 Str Bkfl (CL 2) 340.000 313.260
CcY 0.000 0.00
22.00000 313.260 6,891.72
2160 206-00505 Filter Matl (Spec) 125.000 124.710
CcY 0.000 0.00
30.00000 124.710 3,741.30
2165 619-51280 16 In Plastic Pipe 444.000 428.000
LF -20.000 -2,960.00
148.00000 408.000 60,384.00
2170 619-00007 Connect To Existing Waterline 3.000 3.000
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
2175 619-76128 16 In Btrfly Valve 2.000 1.500
EACH -0.500 -7,908.00
15,816.00000 1.000 15,816.00
2190 606-01395 Transition Ty 3L CO 028 8.000 4.000
EACH 0.000 0.00
1,035.00000 4.000 4,140.00
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CAT NO0200 ROADWAY

2210 606-02003 End Anchor (Nonflared) 4.000 2.000
EACH 0.000 0.00
2,125.00000 2.000 4,250.00
2215  304-06007 ABC (CL 6) Phase 2 Pavement Redesign 11,000.000 0.000
CcY 0.000 0.00
41.20000 0.000 0.00
2220 700-70034 F/A ABC Trimming CMO #29 173,318.100 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2225  900-00004 Added Item (Cubic Yard)/ Crush Concrete CMO #29 2,851.000 1,786.000
cY 1,065.000 26,529.15
24.91000 2,851.000 71,018.41
2230 210-00810 Res Ground Sign -- Reset Ground Sign with Slip Base 1.000 1.000
EACH 0.000 0.00
822.00000 1.000 822.00
2250 619-50960 12 In Plastic Pipe 30.000 0.000
LF 30.000 3,240.00
108.00000 30.000 3,240.00
2255  619-75096 12 In Gate Valve 1.000 0.000
EACH 1.000 9,576.61
9,576.61000 1.000 9,576.61
2260 900-00007 Added Item (Each)/ 1.000 0.000
EACH 1.000 4,247.89
4,247.89000 1.000 4,247.89

CAT0200 CURRENT AMT $ 15,887,090.48 $ 493,192.36 $ 9,910,678.68
CAT NOO0300 STRUCTURE E-17-AEJ (EASTBOUND)

0730 202-00400 *Removal of Bridge 1.000 0.750
EACH 0.100 3,500.00
35,000.00000 0.850 29,750.00
0735 206-00000 Structure Excavation 9,365.000 4,832.000
CY 3,831.000 49,803.00

13.00000 8,663.000 112,619.00
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CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0740 206-00100 Structure Backfill (Class 1) 13,119.000 0.000
CcY 144.630 4,483.53
31.00000 144.630 4,483.53
0745 206-00200 Structure Backfill (Class 2) 1,289.000 0.000
CY 0.000 0.00
22.00000 0.000 0.00
0750 206-00360 Mechanical Reinforcement of Soil 13,119.000 0.000
CcY 144.630 1,229.36
8.50000 144.630 1,229.36
0750 MATERIAL ALLOWANCE GRS Geotextile Fabric 38,332.000
SY -597.086 -1,044.90
1.75000 37,734.914 66,036.10
0750 MATERIAL ALLOWANCE Replenish 0750-0750-01 0.000
SY 144.629 1,044.89
7.22460 144.629 1,044.89
0755  403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 545.000 0.000
TON 0.000 0.00
91.00000 0.000 0.00
0760 420-00000 *Geomembrane 4,845.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
0765 502-11284 *Steel Piling (HP 12x84) 1,510.000 0.000
LF 1,500.000 75,000.00
50.00000 1,500.000 75,000.00
0765 MATERIAL ALLOWANCE HP 12 x 84 1,510.000
LF -1,500.000 -50,895.00
33.93000 10.000 339.30
0770 503-00036 *Drilled Caisson (36 Inch) 630.000 315.000
LF 315.000 51,975.00
165.00000 630.000 103,950.00
0775 509-00000 *Structural Steel 1,190,455.000 0.000
LB 0.000 0.00
1.40000 0.000 0.00
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CAT NOO0300 STRUCTURE E-17-AEJ (EASTBOUND)

0775 MATERIAL ALLOWANCE Raw Steel - Girders 920,147.000
LB 0.000 0.00
0.45000 920,147.000 414,066.15
0775 MATERIAL ALLOWANCE Fabricated Girders 1,190,435.305
LB 0.000 0.00
0.50259 1,190,435.305 598,300.88
0780 515-00120 *Waterproofing (Membrane) 3,292.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
0785 515-00300 Waterproof Coating 646.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0790 515-00400 Concrete Sealer 1,101.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0795 518-01004 Bridge Expansion Device (0-4 Inch) 287.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0795 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 287.000
LF 0.000 0.00
92.00000 287.000 26,404.00
0800 601-03040 *Concrete Class D (Bridge) 1,966.400 0.000
cY 275.780 105,347.96
382.00000 275.780 105,347.96
0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 5,076.359
SF -658.495 -3,022.49
4.59000 4,417.864 20,278.00
0800 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 16,759.000
SF -2,173.941 -9,239.25
4.25000 14,585.059 61,986.50
0800 MATERIAL ALLOWANCE Replenish 0800-01 0800-02 0.000
cY 275.780 12,261.73

44.46200 275.780 12,261.73
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CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
0805 601-40300 Structural Concrete Coating 1,405.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0810 602-00000 *Reinforcing Steel 223,468.000 86,154.000
LB 33,292.300 23,304.61
0.70000 119,446.300 83,612.41
0815 602-00020 *Reinforcing Steel (Epoxy Coated) 337,114.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
0820 604-25000 Vane Grate Inlet Special 2.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0825 606-10700 *Bridge Rail Type 7 1,100.000 0.000
LF 0.000 0.00
78.00000 0.000 0.00
0830 607-53185 *Fence Chain Link (Special) (84 Inch) 505.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0830 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 504.999
LF 0.000 0.00
13.82350 504.999 6,980.85
0835 613-01300 *3 Inch Electrical Conduit (Plastic) 1,120.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
2060 700-70035 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) 282,000.000 32,413.470
FA 97,856.080 97,856.08
1.00000 130,269.550 130,269.55
2070  900-00006 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEJ 175,000.000 128,694.340
(EB) Delay Costs
DOL 0.000 0.00
1.00000 128,694.340 128,694.34
2080 700-70035 F/A Temp Shoring at Pier 3 E-17-AEJ (EB) Design Costs 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0300 STRUCTURE E-17-AEJ (EASTBOUND)
2130 512-00101 Bearing Device (Type I) 14.000 14.000
EACH 0.000 0.00
965.18000 14.000 13,512.52
2180 900-00007 Added Item (Each)/ CO 027 / Vane Grate Inlet SI eeve 0.000 0.000
EACH 0.000 0.00
569.25000 0.000 0.00
2200 900-00007 Added Item (Each)/ CO 030 / Bridge Rail Type 7 0.000 0.000
Expansion Device Cover Plate
EACH 0.000 0.00
1,525.57000 0.000 0.00
CAT0300 CURRENT AMT $  4,586,462.62 361,604.52 $ 1,996,167.07
CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0840  202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0845  206-00000 Structure Excavation 10,238.000 10,238.000
CcY 0.000 0.00
13.00000 10,238.000 133,094.00
0850 206-00100 Structure Backfill (Class 1) 12,525.000 12,525.000
CcY 0.000 0.00
31.00000 12,525.000 388,275.00
0855 206-00200 Structure Backfill (Class 2) 1,738.300 1,738.300
CcY 0.000 0.00
22.00000 1,738.300 38,242.60
0860 206-00360 Mechanical Reinforcement of Soil 12,525.000 12,525.000
CY 0.000 0.00
8.50000 12,525.000 106,462.50
0860 MATERIAL ALLOWANCE GRS Geotextile Fabric 0.000
SY 0.000 0.00
1.75000 0.000 0.00
0865 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0870 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0875 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 547.930 547.930
TON 0.000 0.00
91.00000 547.930 49,861.63
0880  420-00000 *Geomembrane 2,053.000 2,053.000
SY 0.000 0.00
20.00000 2,053.000 41,060.00
0885 502-11284 *Steel Piling (HP 12x84) 1,434.940 1,434.940
LF 0.000 0.00
50.00000 1,434.940 71,747.00
0885 MATERIAL ALLOWANCE HP 12 x 84 0.000
LF 0.000 0.00
33.93000 0.000 0.00
0886 900-00012 Added Item (Foot)/ CO 017 / 512.13 / Steel Pile 242.000 121.000
Cut-offs >1.0"' and <10.0'
LF 0.000 0.00
40.00000 121.000 4,840.00
0890 503-00036 *Drilled Caisson (36 Inch) 630.000 630.000
LF 0.000 0.00
165.00000 630.000 103,950.00
0895 509-00000 *Structural Steel 1,101,940.000 1,101,940.000
LB 0.000 0.00
1.40000 1,101,940.000 1,542,716.00
0895 MATERIAL ALLOWANCE Raw Steel - Girders 0.000
LB 0.000 0.00
0.45000 0.000 0.00
0895 MATERIAL ALLOWANCE Fabricated Girders 235,830.000
LB 0.000 0.00
0.45000 235,830.000 106,123.50
0895 MATERIAL ALLOWANCE E-17-AEK Completed 0.000
LB 0.000 0.00
0.50421 0.000 0.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
0900 515-00120 *Waterproofing (Membrane) 3,135.000 3,135.000
SY 0.000 0.00
15.00000 3,135.000 47,025.00
0905 515-00300 Waterproof Coating 627.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0910 515-00400 Concrete Sealer 1,102.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0915 518-01004 Bridge Expansion Device (0-4 Inch) 266.000 266.000
LF 0.000 0.00
130.00000 266.000 34,580.00
0915 MATERIAL ALLOWANCE Bridge Exp. Dev. (0-4 In) 0.000
LF 0.000 0.00
92.00000 0.000 0.00
0920 601-03040 *Concrete Class D (Bridge) 2,012.500 2,012.500
CY 0.000 0.00
382.00000 2,012.500 768,775.00
0920 MATERIAL ALLOWANCE Pre-Cast Panels for Bridge D eck 0.000
SF 0.000 0.00
4.59000 0.000 0.00
0925 601-40300 Structural Concrete Coating 2,381.000 0.000
SY 0.000 0.00
6.00000 0.000 0.00
0930 602-00000 *Reinforcing Steel 211,207.500 211,207.500
LB 0.000 0.00
0.70000 211,207.500 147,845.25
0930 MATERIAL ALLOWANCE Piers 2 & 3 Crash Walls Brid ge 0.000
E-17-AEK
LB 0.000 0.00
0.47000 0.000 0.00
0930 MATERIAL ALLOWANCE Abut 1 Seat P2 Cap Bridge E- 17-AEK 0.000
LB 0.000 0.00
0.47000 0.000 0.00
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)

0930 MATERIAL ALLOWANCE Replenish 0930-03, 0930-04 0.000
LB 0.000 0.00
0.47000 0.000 0.00
0935 602-00020 *Reinforcing Steel (Epoxy Coated) 326,418.700 326,418.700
LB 0.000 0.00
0.80000 326,418.700 261,134.96
0935 MATERIAL ALLOWANCE Abutment 1 and Abutment 4 0.000
LB 0.000 0.00
0.58000 0.000 0.00
0935 MATERIAL ALLOWANCE Replenish 0935-03 0.000
LB 0.000 0.00
0.58000 0.000 0.00
0940 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0.000 0.00
6,000.00000 2.000 12,000.00
0945  606-10700 *Bridge Rail Type 7 1,029.000 1,029.000
LF 0.000 0.00
78.00000 1,029.000 80,262.00
0950 607-53185 *Fence Chain Link (Special) (84 Inch) 476.000 476.000
LF 0.000 0.00
33.00000 476.000 15,708.00
0950 MATERIAL ALLOWANCE Chain Link Fence and Hardwar e 0.000
LF 0.000 0.00
13.82360 0.000 0.00
0955 613-01300 *3 Inch Electrical Conduit (Plastic) 1,029.000 1,029.000
LF 0.000 0.00
9.00000 1,029.000 9,261.00
2065 700-70035 F/A Temp Shoring at E-17-AEK (WB) 289,090.200 289,090.200
FA 0.000 0.00
1.00000 289,090.200 289,090.20
2075 900-00006 Added Item (Dollar)/ Temp Shoring at Pier 3 E-1 7-AEK 175,000.000 128,694.350

B) Delay Costs
(WB) Delay DOL 0.000 0.00

1.00000 128,694.350 128,694.35
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CAT NOO0301 STRUCTURE E-17-AEK (WESTBOUND)
2085 700-70035 F/A Temp Shoring at Pier 3 E-17-AEK (WB) Delay Costs 4,607.000 4,607.000
FA 0.000 0.00
1.00000 4,607.000 4,607.00
2120 700-70034 F/A CO 019 12,000.000 7,915.870
FA 0.000 0.00
1.00000 7,915.870 7,915.87
2135 512-00101 Bearing Device (Type I) 14.000 14.000
EACH 0.000 0.00
965.18000 14.000 13,512.52
2185 900-00007 Added Item (Each)/ CO 027 / Vane Grate Inlet SI eeve 2.000 2.000
EACH 0.000 0.00
569.25000 2.000 1,138.50
2205 900-00007 Added Item (Each)/ CO 030 / Bridge Rail Type 7 4.000 4.000
Expansion Device Cover Plates
EACH 0.000 0.00
1,525.57000 4.000 6,102.28
CAT0301 CURRENT AMT $ 4,545,333.44 0.00 $ 4,564,024.16
CAT NO0302 STRUCTURE E-17-IX (EASTBOUND)
0960 202-00240 *Removal of Asphalt Mat (Planing) 413.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0965 202-00450 Removal of Portions of Present Structure (Class 1) 28.000 0.000
SY 0.000 0.00
275.00000 0.000 0.00
0970 202-00453 Removal of Portions of Present Structure (Class 2) 19.000 0.000
SY 0.000 0.00
435.00000 0.000 0.00
0975 202-00460 Removal of Portions of Present Structure (Class 3) 10.000 0.000
SY 0.000 0.00
540.00000 0.000 0.00
0980 202-05100 Sandblasting Reinforcing Steel 18.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
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CAT NO0302 STRUCTURE E-17-IX (EASTBOUND)
0985 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 45.000 0.000
TON 0.000 0.00
91.00000 0.000 0.00
0990  420-00520 Geogrid Pavement Reinforcement 187.000 0.000
SY 0.000 0.00
21.00000 0.000 0.00
0995 515-00120 *Waterproofing (Membrane) 170.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
1000 515-00410 Concrete Sealer (Calcium Nitrite) 19.000 0.000
SY 0.000 0.00
30.00000 0.000 0.00
1005 601-03540 Concrete Class DT (Deck Topping) 6.000 0.000
CY 0.000 0.00
1,000.00000 0.000 0.00
1010 602-00000 *Reinforcing Steel 332.000 0.000
LB 0.000 0.00
0.70000 0.000 0.00
CAT0302 CURRENT AMT $ 39,898.90 0.00 $ 0.00
CAT NO0303 STRUCTURE E-17-1Y (WESTBOUND)
1015 202-00240 *Removal of Asphalt Mat (Planing) 413.000 413.000
SY 0.000 0.00
1.50000 413.000 619.50
1020  202-00450 Removal of Portions of Present Structure (Class 1) 63.700 63.700
SY 0.000 0.00
275.00000 63.700 17,517.50
1025 202-00453 Removal of Portions of Present Structure (Class 2) 10.700 10.700
SY 0.000 0.00
435.00000 10.700 4,654.50
1030 202-00460 Removal of Portions of Present Structure (Class 3) 0.000 0.000
SY 0.000 0.00
540.00000 0.000 0.00
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CAT NOO0303 STRUCTURE E-17-1Y (WESTBOUND)
1035 202-05100 Sandblasting Reinforcing Steel 10.700 10.700
SY 0.000 0.00
30.00000 10.700 321.00
1040 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 79.400 79.400
TON 0.000 0.00
91.00000 79.400 7,225.40
1045  420-00520 Geogrid Pavement Reinforcement 210.800 210.800
SY 0.000 0.00
21.00000 210.800 4,426.80
1050 515-00120 *Waterproofing (Membrane) 410.670 410.670
SY 0.000 0.00
15.00000 410.670 6,160.05
1055 515-00410 Concrete Sealer (Calcium Nitrite) 10.700 10.700
SY 0.000 0.00
30.00000 10.700 321.00
1060 601-03540 Concrete Class DT (Deck Topping) 4.280 4.280
CcY 0.000 0.00
1,000.00000 4.280 4,280.00
1065 602-00000 *Reinforcing Steel 26.500 26.500
LB 0.000 0.00
0.70000 26.500 18.55
CAT0303 CURRENT AMT $ 4554430 $ 0.00 $ 45,544.30
CAT NO0304 STRUCTURE E-17-DE (SHEET PILE WALL)
1070  501-00200 Steel Sheet Piling (Type II) 17,489.060 8,750.670
SF 8,738.390 323,320.43
37.00000 17,489.060 647,095.22
1070 MATERIAL ALLOWANCE 7,204.580
SF -7,204.580 -141,425.90
19.63000 0.000 0.00
1070 MATERIAL ALLOWANCE Coating 3,271.581
SF -3,271.581 -11,777.69
3.60000 0.000 0.00
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CAT NOO0304 STRUCTURE E-17-DE (SHEET PILE WALL)
1070 MATERIAL ALLOWANCE Deadman 0.000
SF 0.000 0.00
19.63000 0.000 0.00
1070 MATERIAL ALLOWANCE Coated Sheet Pile 0.000
SF 0.000 0.00
19.63000 0.000 0.00
1070 MATERIAL ALLOWANCE Coil Rods 9,648.150
DOL -132.820 -132.82
1.00000 9,515.330 9,5615.33
1070 MATERIAL ALLOWANCE Deadmen Steel Plates 9,761.210
DOL -134.750 -134.75
1.00000 9,626.460 9,626.46
1070 MATERIAL ALLOWANCE Steel Channel Walers for She et 8,599.322
Pilin
9 SF -8,599.322 -11,471.41
1.33399 0.000 0.00
1070 MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 8,598.954
SF -8,598.954 -47,601.66
5.53575 0.000 0.00
1071  900-00021 Added Item (Square Foot)/ CO 020 /501.06 / She et 2,600.000 619.830
Piling Cutoffs--10 Sq. Ft or Less
SF 0.000 0.00
29.60000 619.830 18,346.97
1075 509-90003 Paint Structural Steel STRUCTURE E-17-DE (SHEET PILE 1.000 0.000
WALL)
LS 0.000 0.00
14,000.00000 0.000 0.00
2110 501-00200 Steel Sheet Pile (Ty Il) - Deadman 947.000 802.750
SF 0.000 0.00
27.00000 802.750 21,674.25
CAT 0304 CURRENT AMT $ 763,624.22 $ 110,776.20 $ 706,258.23
CAT NOO0305 STRUCTURE E-17-DF (SHEET PILE WALL)
1080 501-00200 Steel Sheet Piling (Type 1) 18,053.770 9,849.600
SF 8,204.170 303,554.29
37.00000 18,053.770 667,989.49
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CAT NOO0305 STRUCTURE E-17-DF (SHEET PILE WALL)

1080 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
19.63000 0.000 0.00

1080 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00
19.63000 0.000 0.00

1080 MATERIAL ALLOWANCE Coating 0.000
SF 0.000 0.00
3.60000 0.000 0.00

1080 MATERIAL ALLOWANCE Deadman 0.000
SF 0.000 0.00
19.63000 0.000 0.00

1080 MATERIAL ALLOWANCE Coated Sheet Pile 0.000
SF 0.000 0.00
19.63000 0.000 0.00

1080 MATERIAL ALLOWANCE Coil Rods 20,239.760
DOL -254.330 -254.33
1.00000 19,985.430 19,985.43

1080 MATERIAL ALLOWANCE Deadmen Steel Plates 13,706.900
DOL -172.040 -172.04
1.00000 13,534.860 13,534.86

1080 MATERIAL ALLOWANCE Steel Channel Walers for She et 8,080.345
Pilin
9 SF -8,080.345 -10,779.10
1.33399 0.000 0.00

1080 MATERIAL ALLOWANCE Stock Pile Adjustment for Ph ase 2 8,080.397
SF -8,080.397 -182,385.56
22.57136 0.000 0.00

1081  900-00021 Added Item (Square Foot)/ CO 021 /501.06 / She et 2,080.000 403.910
Piling Cutoffs--10 Sq. Ft or Less
SF 0.000 0.00

29.60000 403.910 11,955.74

1085  509-90003 Paint Structural Steel STRUCTURE E-17-DF (SHEET PILE 1.000 0.000
WALL)
LS 0.000 0.00

12,000.00000 0.000 0.00
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CAT NOO0305 STRUCTURE E-17-DF (SHEET PILE WALL)
2115 501-00200 Steel Sheet Pile (Ty Il) - Deadman 4,662.130 2,037.750
SF 2,624.380 70,858.26
27.00000 4,662.130 125,877.51
CAT 0305 CURRENT AMT $ 867,435.00 $ 180,821.52 $ 839,343.03
CAT NOO0306 STRUCTURE E-17-DG (MSE WALL)
0671 900-00006 Added Item (Dollar)/ MSE Wall Re-Design Costs 6,911.710 6,911.710
DOL 0.000 0.00
1.00000 6,911.710 6,911.71
1090 206-00000 Structure Excavation 90.000 90.000
cY 0.000 0.00
13.00000 90.000 1,170.00
1095 206-00100 *Structure Backfill (Class 1) 663.000 663.000
cY 0.000 0.00
31.00000 663.000 20,553.00
1100 206-00360 *Mechanical Reinforcement of Soil 409.800 409.800
cY 0.000 0.00
8.50000 409.800 3,483.30
1105 420-00000 *Geomembrane 235.700 235.700
Sy 0.000 0.00
20.00000 235.700 4,714.00
1110 504-04410 *Block Facing 1,810.300 1,810.300
SF 0.000 0.00
9.50000 1,810.300 17,197.85
1115 601-03050 *Concrete Class D (Wall) 67.410 67.410
cY 0.000 0.00
625.00000 67.410 42,131.25
1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 0.000
cY 0.000 0.00
453.33330 0.000 0.00
1115 MATERIAL ALLOWANCE MSE Wall PreCast Coping 0.000
cY 0.000 0.00
453.33330 0.000 0.00
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CAT NO0306 STRUCTURE E-17-DG (MSE WALL)
1115 MATERIAL ALLOWANCE Replenish 1115-02 0.000
CcY 0.000 0.00
453.33330 0.000 0.00
1115 MATERIAL ALLOWANCE Replenish 1115-03 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1120  602-00020 *Reinforcing Steel (Epoxy Coated) 3,464.500 3,464.500
LB 0.000 0.00
0.80000 3,464.500 2,771.60
CAT 0306 CURRENT AMT $ 98,932.71 0.00 $ 98,932.71
CAT NO0307 STRUCTURE E-17-DH (MSE WALL)
1125 206-00000 Structure Excavation 16.000 0.000
CcY 0.000 0.00
13.00000 0.000 0.00
1130 206-00100 *Structure Backfill (Class 1) 2,926.000 0.000
CY 0.000 0.00
31.00000 0.000 0.00
1135 206-00360 *Mechanical Reinforcement of Soil 1,814.000 0.000
CY 0.000 0.00
8.50000 0.000 0.00
1140  420-00000 *Geomembrane 1,563.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
1145 504-04410 *Block Facing 6,645.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1150 601-03050 *Concrete Class D (Wall) 125.000 0.000
CcY 0.000 0.00
625.00000 0.000 0.00
1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 10.500
CY 0.000 0.00
453.33330 10.500 4,760.00
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CAT NO0307 STRUCTURE E-17-DH (MSE WALL)
1150 MATERIAL ALLOWANCE MSE Wall Precast Coping 27.000
CY 0.000 0.00
453.33330 27.000 12,240.00
1155  602-00020 *Reinforcing Steel (Epoxy Coated) 4,213.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT0307 CURRENT AMT $ 282,215.90 0.00 $ 17,000.00
CAT NO0308 STRUCTURE E-17-DI (MSE WALL)
1160 206-00000 Structure Excavation 540.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1165 206-00100 *Structure Backfill (Class 1) 807.000 0.000
CY 0.000 0.00
31.00000 0.000 0.00
1170  206-00360 *Mechanical Reinforcement of Soil 455.000 0.000
CcY 0.000 0.00
8.50000 0.000 0.00
1175 420-00000 *Geomembrane 574.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
1180 504-04410 *Block Facing 2,046.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1180 MATERIAL ALLOWANCE 812 ea MSE Wall Blocks 812.000
SF 0.000 0.00
4.10000 812.000 3,329.20
1185 601-03050 *Concrete Class D (Wall) 80.000 0.000
CcY 0.000 0.00
625.00000 0.000 0.00
1185 MATERIAL ALLOWANCE MSE Wall Coping 23.250
CcY 0.000 0.00
453.33330 23.250 10,540.00
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CAT NO0308 STRUCTURE E-17-DI (MSE WALL)
1185 MATERIAL ALLOWANCE MSE Wall Coping 7.500
CY 0.000 0.00
453.33330 7.500 3,400.00
1190  602-00020 *Reinforcing Steel (Epoxy Coated) 1,986.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CAT 0308 CURRENT AMT $ 118,410.30 0.00 $ 17,269.20
CAT NOO0309 STRUCTURE E-17-DJ (MSE WALL)
1195 206-00000 Structure Excavation 177.000 177.000
CY 0.000 0.00
13.00000 177.000 2,301.00
1200 206-00100 *Structure Backfill (Class 1) 1,285.000 1,285.000
CY 0.000 0.00
31.00000 1,285.000 39,835.00
1205 206-00360 *Mechanical Reinforcement of Soil 804.000 804.000
CY 0.000 0.00
8.50000 804.000 6,834.00
1210 420-00000 *Geomembrane 877.800 877.800
SY 0.000 0.00
20.00000 877.800 17,556.00
1215 504-04410 *Block Facing 3,616.000 3,616.000
SF 0.000 0.00
9.50000 3,616.000 34,352.00
1220 601-03050 *Concrete Class D (Wall) 149.760 149.760
CY 0.000 0.00
625.00000 149.760 93,600.00
1220 MATERIAL ALLOWANCE MSE Wall Pre-cast Coping 27.940
CY 0.000 0.00
78.96770 27.940 2,206.36
1220 MATERIAL ALLOWANCE Replenish 1220-03 31.800
CY 0.000 0.00
78.96770 31.800 2,511.17
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CAT NOO0309 STRUCTURE E-17-DJ (MSE WALL)

1220 MATERIAL ALLOWANCE Replenish 1220-05 & 06 38.664
CY 0.000 0.00
98.70970 38.664 3,816.51
1220 MATERIAL ALLOWANCE 2nd PreCast Coping for Wall DL 33.640
CY 0.000 0.00
98.70970 33.640 3,320.59
1220 MATERIAL ALLOWANCE Replenish 1220-03 31.800
CcY 0.000 0.00
98.70970 31.800 3,138.97
1225  602-00020 *Reinforcing Steel (Epoxy Coated) 7,933.600 7,933.600
LB 0.000 0.00
0.80000 7,933.600 6,346.88
CAT0309 CURRENT AMT $ 200,824.88 $ 0.00 $ 215,818.48

CAT NOO0310 STRUCTURE E-17-DK (MSE WALL)

1230 206-00000 Structure Excavation 0.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1235 206-00100 *Structure Backfill (Class 1) 333.000 0.000
CY 0.000 0.00
31.00000 0.000 0.00
1240 206-00360 *Mechanical Reinforcement of Soil 342.000 0.000
CY 0.000 0.00
8.50000 0.000 0.00
1245 420-00000  *Geomembrane 293.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
1250 504-04410 *Block Facing 1,219.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1255 601-03050 *Concrete Class D (Wall) 56.000 24.700
CY 0.000 0.00

625.00000 24.700 15,437.50
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CAT NOO0310 STRUCTURE E-17-DK (MSE WALL)

1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000
CcY 0.000 0.00
454.88840 0.000 0.00
1255 MATERIAL ALLOWANCE MSE Wall Precast Coping 0.000
CY 0.000 0.00
453.33330 0.000 0.00
1255 MATERIAL ALLOWANCE Replenish 1255-01 11.600
CcY 0.000 0.00
454.88840 11.600 5,276.71
1260 602-00020 *Reinforcing Steel (Epoxy Coated) 2,368.000 1,858.700
LB 0.000 0.00
0.80000 1,858.700 1,486.96
CATO0310 CURRENT AMT $ 67,564.90 $ 0.00 $ 22,201.17

CAT NOO0311 STRUCTURE E-17-DL (MSE WALL)

1265 206-00000 Structure Excavation 0.000 0.000
CY 0.000 0.00
13.00000 0.000 0.00
1270 206-00100 *Structure Backfill (Class 1) 73.000 0.000
CY 0.000 0.00
31.00000 0.000 0.00
1275 206-00360 *Mechanical Reinforcement of Soil 116.000 0.000
CY 0.000 0.00
8.50000 0.000 0.00
1280 420-00000 *Geomembrane 147.000 0.000
SY 0.000 0.00
20.00000 0.000 0.00
1285 504-04410 *Block Facing 521.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1290 601-03050 *Concrete Class D (Wall) 20.000 0.000
CY 0.000 0.00

625.00000 0.000 0.00
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CAT NOO0311 STRUCTURE E-17-DL (MSE WALL)
1295  602-00020 *Reinforcing Steel (Epoxy Coated) 514.000 0.000
LB 0.000 0.00
0.80000 0.000 0.00
CATO0311 CURRENT AMT $ 24,049.70 0.00 $ 0.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1300 620-00005 Field Office (Special) 1.000 0.800
EACH 0.000 0.00
135,000.00000 0.800 108,000.00
1305 620-00012 Field Laboratory (Class 2) 1.000 0.800
EACH 0.000 0.00
30,000.00000 0.800 24,000.00
1310 620-00020 Sanitary Facility 1.000 0.800
EACH 0.000 0.00
2,600.00000 0.800 2,080.00
CAT 0400 CURRENT AMT $ 167,600.00 $ 0.00 $ 134,080.00

PROJECT TOTAL CURRENT AMT $ 27,694,987.35

$ 1,146,394.60

$18,567,317.03



